Attachment 3

CONTRACT FOR SPECIAL SERVICES BY
INDEPENDENT CONSULTANT

THIS CONTRACT is entered into this 10 day of March, 2015, by and between the COUNTY OF
SAN LUIS OBISPO (hereinafter referred to as "County") and the Wallace Group
an independent consultant (hereinafter referred to as "Consultant ").

WITNESSETH

WHEREAS, the County of San Luis Obispo has need for special services and advice in
engineering and landscape architecture design services for the expansion of San Miguel Community
Park in San Luis Obispo County; and

WHEREAS, Consultant is specially trained, experienced, expert and competent to perform such
special services;

WHEREAS, the County has obtained a state grant from the Land and Water Conservation Fund
to finance 50 percent of this project.

NOW THEREFORE, the parties mutually agree as follows:

1. Scope of Services. Consultant shall, at its own cost and expense, provide all services,

equipment and materials necessary to complete the work described in the Consultant s scope of work
(hereafter “Work") attached hereto as Exhibit A (Scope of Work). Consultant represents that in the
Consultant s professional judgment the work descripted in Exhibit A (Scope of Work) encompasses all
services, equipment and materials necessary for the consultant completion of the contract. Neither the
County's review, approval of, nor payment for, any of the services required under this Contract shall be
construed as a waiver of any County rights under this Contract, and the Consultant shall be and remain
liable to the County in accordance with applicable law for all damages to the County caused by the
Consultant's failure to perform any of the services required under this Contract.

2. Compensation.

A. County shall pay to Consultant as compensation in full for all services performed by
Consultant pursuant to this Contract, the sum of one hundred and ten thousand and eighty nine dollars
($110,089).

B. Consultant’'s compensation shall be based on actual services performed and cost
incurred at the rate set forth in Exhibit B (Cost Proposal), incorporated herein by this reference.

C. County shall make progress payments based on compensable services provided and
allowable costs incurred puféuant to this Contract as outlined in Exhibit B. No payment will be made
prior to approval of any work.

3. Term_of Contract. This Contract shall commence on March 10, 2015 and shall

terminate on December 31, 2015 unless said work is completed on a date prior thereto or unless
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terminated earlier as provided therein. Termination of the Contract may be effectuated by the
Department Head without the need for action, approval or ratification of the Board of Supervisors.

4. Termination of Contract for Convenience of Either Party. Either party may terminate

this contract at any time by giving to the other party thirty (30) days' written notice of such termination.
Termination shall have no effect on upon the rights and obligations of the parties arising out of any
transaction occurring prior to the effective date of such termination. Consultant shall be paid for all
work satisfactorily completed prior to the effective date of said termination.

5. Termination of Contract for Cause. If Consultant fails to perform Consultant 's duties

to the satisfaction of the County or if Consultant fails to fulfill in a timely and professional manner
Consultant 's obligations under this Contract or if Consultant shall violate any of the terms or provisions
of this Contract or if Consultant , Consultant 's agents or employees fail to exercise good behavior
either during or outside of working hours that is of such a nature as to bring discredit upon the County
then County shall have the right to terminate this Contract effective immediately upon the County giving
written notice thereof to the Consultant . Termination shall have no affect upon the rights and
obligations of the parties arising out of any transaction occurring prior to the effective date of such
termination. Consultant shall be paid for all work satisfactorily completed prior to the effective date of
such termination.

6. Nondiscrimination. The Consultant shall comply with laws and regulations

governing nondiscrimination in employment. The Consultant, with regard to the work performed by
Consultant during the Contract, shall not discriminate on the grounds of race, color or national origin in
the selection and retention of subcontractors, including procurement of materials and leases of
equipment. The Consultant shall not participate either directly or indirectly in the discrimination
prohibited by section 21.5 of the Regulations, including employment practices when the contract covers
a program set forth in Appendix B of the Regulation.

In all solicitation, either by competitive bidding or negotiation, made by the Consultant for work
to be performed under a subcontract, including procurement of materials or leases of equipment, each
potential subcontractor or supplier shall be notified by the Consultant of the Consultant’s obligations
under this Contract and the regulations relative to nondiscrimination on the grounds of race, color or
national origin. There shall be no discrimination against any person employed pursuant to this Contract
in any manner forbidden by Government Code section 12940, et seq, or any other law. Gender
harassment is included in this prohibition as a form of discrimination. All Consultants have a contractual
obligation to become fully trained and knowledgeable regarding behavior prohibited by law as gender
harassment and at all times to comply with and ensure that all persons performing this Contract comply
with an appropriate standard of conduct. Every Consultant who violates harassment laws shall be
liable to the County for all claims, demands, damages, costs, expenses and attorney’s fees incurred by
the County as a result of behavior of any of the Consultant’s personnel performing this Contract.
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7. Non-Assignment of Contract. Inasmuch as this Contract is intended to secure the

specialized services of the Consultant, Consultant may not assign, transfer, delegate or sublet any
interest in the Contract without the prior written consent of County and any such assignment, transfer,
delegation, or sublease without the County's prior written consent shall be considered null and void.

8. Independent Contractor Status. Consultant shall, during the entire term of the

Contract, be construed to be an independent Consultant and nothing in this Contract is intended or
shall be construed to create an employer-employee relationship, a joint venture relationship, or to allow
the County to exercise discretion or control over the professional manner in which Consultant performs
the services which are the subject matter of this Contract; provided, however that the services to be
performed by Consultant shall be provided in a manner consistent with all applicable standards and
regulations governing such services.

Consultant understands and agrees that Consultant's personnel are not and will not be eligible
for membership in or any benefits from any County group plan for hospital, surgical or medical
insurance or for membership in any County retirement program or for paid vacation, paid sick leave, or
other leave, with or without pay or for any other benefit which accrues to a County employee.

9. Representations by Consultant. Consultant represents that Consultant and each of

the personnel or subconsultants employed or otherwise retained by Consultant are properly certified,
licensed and insured under the laws and regulations of the State of California to provide the special
services under this Contract.

10. Indemnification.

County Held Harmless — General Liability: Except for the proportionate negligence of County,
Consultant undertakes and agrees to defend, hold harmless County, and any and all County’s Boards,
officers, employees, and successors in interest, from and against all suits and causes of action, claims,
losses, demands and expenses, including, but not limited to, reasonable attorney’s fees and
reasonable costs of litigation, damage(s) or liability of any nature whatsoever for death or injury to any
person, including Consultant’s employees and agents, or for damage to, or destruction of, any property
of either party hereto, or of third persons, in any manner to the extent arising by reasons of the
performance of this Contract on the part of Consultant, or any of Consultant’s Sub-consultants,
employees, or anyone for whom Consultant has obligated itself under this Contract, whether or not

contributed to by any act or omission of County or any of the County’s Boards, officers or employees.

County Held Harmless — Professional Liability: Consultant undertakes and agrees to indemnify
and hold harmless County, and any and all of County’s Boards, officers and employees, from and
against all losses and expenses, including, but not limited to, reasonable attorney’s fees and
reasonable costs of litigation, damages or liability of any nature whatsoever, for death or injury to any

person, including Consultant’'s employees and agents, or for damage to, or destruction of any property
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of third persons, in any manner to the extent caused by the negligent performance of the professional
services under this Contract on the part of the Consultant. Nothing contained in the indemnity
provisions shall be construed to require Consultant to indemnify County, against any responsibility or
liability in contravention of Civil Code 2782.

11. Insurance. Consultant, at its sole cost and expense, shall purchase and maintain the
insurance policies set forth in Exhibit C on all of Consultant’s operations under this Contract. Such
policies shall be maintained for the full term of this Contract and the related warranty period (if
applicable) and shall provide products/completed operations coverage for four (4) years following
completion of Consultant’s Work under this Contract and acceptance by the County. Any failure to
comply with reporting provisions(s) of the policies referred to above shall not affect coverage provided
fo the County, its officers, employees, volunteers and agents. For purposes of the insurance policies
required hereunder, the term "County" shall include officers, employees, volunteers and, agents of the
County of San Luis Obispo, California, individually or collectively.

12. Cost Disclosure — Documents, Records and Written Reports. Pursuant to State of

California Government Code, section 7550, if the total cost of the Contract is over $5,000, the
Consultant shall include in all documents and written reports prepared for or under the direction of the
local agency, a written summary of cost, which shall set forth the number and dollar amounts of all
contracts and subcontracts relating to the preparation of such document or written report. The Contract
and subcontract numbers and dollar amounts shall be contained in a separate section of such
document or written report.

Pursuant to State of California Government Code, section 8546.7, every contract involving the
expenditure of more than $10,000 in public funds entered into by the County is subject to examination
and audit of the California State Auditor, at the request of the public entity or as part of any audit of the
public entity, for a period of three years after final payment under the contract. The Consultant shall
maintain books, records, documents and other evidence, accounting procedures and practices,
sufficient to reflect properly all direct and indirect costs of whatever nature claimed to have been
incurred in the performance of this Contract. The foregoing constitutes “records” for the purposes of
this section. The Consultant shall maintain and preserve, until three years after termination of this
Contract, and permit the State of California or any of its duly authorized representatives, including the
Comptroller General of the United States, to have access to and to examine and audit any pertinent
books, documents, papers and records of the Consultant related to this Contract. The Consultant and
County shall ensure the confidentiality of any records that are required by law to be so maintained.

13. Notices. Any notice required to be given pursuant to the terms and provisions hereof

shall be in writing and shall be sent by first class mail to the County at:

County of San Luis Obispo
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Parks and Recreation Department

Attn: Park Planner ( )
1087 Santa Rosa Street

San Luis Obispo, CA. 93408

and to the Consultant:

The Wallace Group

Attn: Director of Landscape Architecture
612 Clarion Ct.

San Luis Obispo, Ca. 93401

14.  Written Reports. Written reports shall be submitted weekly by Consultant to County by

the Monday succeeding the week within which the report is concerned. The report shall describe the
work performed, personnel involved and accomplishments made during the preceding week, and the
manner in which all conditions and specification of the Contract are being met, plus any problems
anticipated in performing said work in the future.

15. Findings Confidential. No reports, maps, information, documents, or any other

materials given to or prepared by Consultant under this Contract which County requests in writing to be
kept confidential, shall be made available to any individual or organization by Consultant without the
prior written approval of County. However, Consultant shall be free to disclose such data as is publicly
available.

16. Equipment and Supplies. Consultant will provide all necessary equipment and
supplies in order to carry out the terms of this Contract.

17. Conflict of Interest. The Consultant covenants that the Consultant has no existing

interest and will not acquire any interest, direct or indirect, which could conflict in any manner or degree
with the performance of services required under this Contract and that no person having any such
interest shall be employed by the Consultant. Per Government Code Section 1090, no officer or
employee of the County shall be financially interested in any contract made by them in their official
capacity, or by any body or board of which they are members. The Consultant is subject to the
requirements of the Political Reform Act as promulgated by the Fair Political Code of Regulations, Title
2, section 18000 et seq. The Consultant shall at all times comply with the applicable provisions therein,
including, but not specifically limited to the California Code of Regulations, Title 2, Chapter 7 "Conflicts
of Interest," section 18700 et seq. The Consultant shall also comply with all applicable provisions of
other laws pertaining to conflict of interest requirements. If the Consultant must declare a conflict of
interest, the Consultant shall forthwith report the conflict, in writing, to the County and shall provide

any additional details requested by the County in a timely manner.

18. Covenant Against Contingency Fees. The Consultant represents that they have not

employed or retained any company or person, other than a bona fide employee working solely for them,
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to solicit or secure the Contract, and that they have not paid or agreed to pay any company or person,
other than a bona fide employee working solely for the Consultant any fee, commission, percentage,
brokerage fee, gift, or any other consideration contingent on or resulting from the award or making of
this Contract. For breach or violation of his warranty, the County shall have the right to annut this
Contract without liability, or in its discretion, to deduct from the contract price or consideration or
otherwise recover, the full amount of such fee, commission, percentage fee, gift, or contingency.

19. Suspension of Services. County may, without cause, order Consultant to suspend,

delay or interrupt (“suspend”) services pursuant to this Contract, in whole or in part, for such periods of
time as the County may determine in its sole discretion. The County shall deliver to Consultant, written
notice of the extent of the suspension at least seven (7) calendar days before the commencement
thereof. Suspension shall be treated as an excusable delay and Consultant shall be compensated for
such delay to the extent provided under this Contract. Notwithstanding anything to the contrary
contained in the section, no compensation shall be made to the extent that performance is, was or
would have been so suspended, delayed or interrupted by a cause for which Consultant is responsible,
wholly or in part.

20. Ownership of Data and Documents. The ownership of all data collected for use by the

Consultant under this Contract, together with working papers, plans, copies of correspondence,
diagrams, and other material necessary to a complete understanding of the project shall be vested in
the County following compensation to the Consultant for services covered by the terms of this Contract.
The Consultant may retain a copy of all work for Consultant's own use. County agrees to hold
Consultant harmless from all damages, claims, expenses, and losses arising out of any of the County's
reuse of the plans and specifications for purposes other than those described in this Agreement, unless
written authorization of Consultant is first obtained.

21. Law/ Venue. This Contract has been executed and delivered in the State of California
and the validity, enforceability and interpretation of any of the clauses of this Contract shall be
determined and governed by the laws of the State of California. All duties and obligations of the parties
created hereunder are performable in San Luis Obispo County and such County shall be the venue for
any action or proceeding that may be brought or arise out of, in connection with or by reason of this
Contract.

22. Severability. If any term, covenant, condition or provision of this Contract is held by a
court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions
hereof shall remain in full force and effect and shall in no way be affected, impaired or invalidated
thereby.

23. Entire Agreement and Modification. This Contract supersedes all previous contracts

pertaining to the services to be performed hereunder and constitutes the entire understanding of the
parties. Consultant shall be entitled to no other benefits than those specified herein. No changes,

Page 6 of 7

Page 6 of 20



Attachment 3

amendments or alterations shall be effective unless in writing and signed by both parties. Consultant
specifically acknowledges that in entering into and executing this Contract, Consultant relies solely
upon the provisions contained in this Contract and no other provisions.

24, Compliance with all laws. The consultant shall comply with all federal, state and local

law as affecting the services covered by this Contract, including.

COUNTY OF SAN LUIS OBISPO

By:
Chairperson of the Board of Supervisors,
County of San Luis Obispo, State of California

Date

ATTEST:

County Clerk and Ex-officio Clerk of the Board of Supervisors, county of San Luis Obispo, State of
California

Date

APPROVED AS TO FORM AND LEGAL EFFECT:
RITA L. NEAL
Count Counsel

C:m i/ M@/ /C//Lm,cn

Deputy County Counsel
Date: 'Z,I\Ci l 20}

CONSULTANT:

Princip%E’ngjr{eer, ThWalEc?Group Jorso, Ptcjui\cw | PE 4BI0Y
Date: S-l\'l [>01S

Page 7 of 7

Page 7 of 20



Exhibit A — Scope afiNark
Expand San Miguel Community Park

November 19, 2014

Elizabeth Kavanaugh

County of San Luis Obispo

1087 Santa Rosa Street

San Luis Obispo, California 93408

Subject: San Miguel Community Park Expansion
Dear Ms. Kavanaugh:

Per your request, Wallace Group is pleased to submit our revised scope and fees for the San
Miguel Community Park Expansion praject for your consideration. The following outlines our
proposed Scope of Services for the project in accordance with the Request for Proposal (RFP)
PS-1284 issued by San Luis Obispo County General Services Agency. We understand the
project will include removal of K-Street between 12th and 13th Streets; undergrounding of
existing above grade utilities; construction of a Class | pedestrian and bicycle path, a parking
lot, a new sidewalk, and new water efficient multi-use sports field.

SCOPE OF SERVICES

Task 1: Project Management, Quality Control, Meeting Support

Project Management and Quality Control are vital components of a cohesive project team for
the timely delivery of each task. This task comprises internal and external coordination,
quality control efforts, and meeting/hearing support.

1.1 Project Management

This task will cansist of project management and coordination throughout the duration of
design and construction phases to guarantee that the resulting construction documents
presented to the County, meet the standards of excellence Wallace Group strives for. The
project team will conduct internal coordination meetings at each stage of the design
process. This coordination effort will serve to confirm team members are current in project
goals and criteria, as well as apprised of any project adjustments. This task includes project
setup, coordination, budget/schedule monitoring and invoicing.

1.2 Kick-off Meeting and Data Collection

It is anticipated Wallace Group will organize and attend one (1) project kick-off meeting
with County staff. Wallace Group will prepare an agenda for the meeting and follow up with
relevant notes and action items.

It is anticipated that the County will gather and provide the data summarized below:

« A Project Manager who will guide the County’s and Community’s interests, and carry
forward recommended project scoping and details to the Consultant.

Advertise for public outreach meeting and coordinate venue(s).

Select the stakeholders to attend the stakeholder meeting.

Preliminary Title Report(s) and copies of the exception documents.

Permission to access the properties from the Owner(s) of the adjacent parcels.
Available Traffic data/report.

Environmental support information/conditions.

Available Utility Atlas Maps, Utility Contact Information and sample Utility Agreements
Relevant As-Bid Data.
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County of San Luis Obispo

San Miguel Community Park Expansion
November 19, 2014
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» County design criteria desired for Conceptual Design and prior information used to
generate planning level costs (for independent review as requested).

» Prepare boiler plate or front end specification documents. WALLACE GROUPs

» Provide review and comments to consultant deliverables.

1.3 Public Meeting

At the discretion of County staff, Wallace Group will produce and present project materials
at one (1) public meeting. The County will advertise for public outreach and coordinate
venue. Wallace Group will provide presentation materials that may include project
rendering, power point presentation, cross section and/or plan view color exhibits and will
be prepared in collaboration with the County while carefully considering the intended
audience.

Public Meeting:

« Provide overview of planning process and structure.

e Review draft goals and objectives.

¢ Present key findings from preliminary existing conditions analysis

» Review Preliminary Concept Design Exhibit, Technical Memo and Planning Estimate
(developed during Task 3.2).

s Compile a list of community issues and concerns.

» Record current park use and envisioned/desired future use.

= Gather input on project area preferences, assets, needs and issues.

1.4 Quality Control
At each design submittal, as detailed in the production delivery tasks of this proposal,

submittal documents will undergo a Quality Control (QC) review. This review process is a
critical component of a successful project and will ensure that the project team delivers a
fully developed and polished product to the County.

Task 1 Deliverables:

s Attend one (1) kick-off meeting

» Attend one (1) public meeting in the community of San Miguel
* Prepare and Distribute Meeting Agendas & Notes

Task 2: Topographic Survey, Right of Way Delineation, Geotechnical Engmeering Reporl:
and Utility Coordination

2.1 Aerial Survey Control
Wallace Group will locate or construct suitable photograph identification points used for

control of the aerial mapping. The survey control datum will be NAD 83 horizontally and
NAVD 88 vertically. The aerial target locations, along with other survey control points, will
be shown on the survey base map and will serve as survey control points for construction
staking.

2.2 Aerial Survey Mapping (1inch = 20 feet/1-foot Contour Interval)

Wallace Group will team with Central Coast Aerial Mapping, Inc. (CNC) to obtain aerial
mapping and aerial orthometric photography. The approximate limits of the aerial mapping
are shown on the Exhibit “1” included in the original SOQ. The aerial mapping will be
compiled at a scale of 1”=20’, with a one-foot contour interval. CNC’s deliverables will
include color 0.15 foot digital rectified aerial photography and separate AutoCAD files
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County of San Luis Obispo

San Miguel Community Park Expansion
November 19, 2014
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containing the aerial mapping and digital terrain model (DTM). This information will be -

compiled in the survey base map. The limits of aerial survey are shown on Exhibit “1”,
included in the original 50Q. WALLACE GROUPs

2.3 Supplemental Field Survey Densification

At the direction of the Engineer and Client two (2) days of field survey will be provided to
supplement the aerial mapping. Our focus will be to locate the features that are hidden by
tree cover, identify pertinent on-site features shown in the aerial mapping and measure the
invert of pertinent sanitary and storm sewer structures. The on-site features identified as
part of this task will be noted on the base map.

2.4 Boundary Right of Way Survey

Based on our research and record documents provided by the County, we will locate
sufficient monuments to establish the record project appurtenant Right of Ways and
boundary’s. As shown on the Exhibit “1” included in the original 50Q, this includes portions
of the Right of Way for:

K Street

L Street

13th Street
14th Street
Highway 101
Boundary of APN's:
o 021-251-001
021-251-002
021-251-003
021-252-002
021-252-004

O 00O

We assume that sufficient monuments of record exist and that we will find no material
discrepancies. Internal and adjoining property lot lines will be plotted based on record data.

2.5 Easement Plotting

In order for Wallace Group to plot the easements that encumber the project site, the County
will need to furnish Preliminary Title Reports and copies of the exception documents for the
APN's listed in the above Task 2.4. We will review the PTR’s and plot the easement listed in
the exceptions. For this effort we assume that there will be ho more than two (2) easements
listed for each parcel.

In order for an easement to be plottable the “Point of Beginning” (P.0.B.) of the easement
must be within the limits of the Right of Way and boundary lines that are to be established
as part of Task 2.4. If an easement P.0.B. is outside of this area it will be listed on the base
map as unplottable. If more than the number of assumed easements exist, or if easements
exist with a P.0.B. outside of the above area and their retracement and plotting is
determined to be important to the project, a Contract Amendment may be processed to
address the additional fee associated with the effort to do so.

2.6 Topographic, Boundary and Easement Base Map '
The information from Tasks 2.1 through 2.5 will be compiled in Autodesk Civil 3D 2014 to
create a topographic, boundary and easement base map. It will be plotted at a scale of 1-
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inch equals 20 feet on 24” x 36” paper and a signed and sealed electronic PDF copy will also
be produced and provided as a deliverable. WALLACE GROUPs

2.7 Geotechnical Engineering Report

Earth Systems Pacific will be conducting the geotechnical analysis for our team. To evaluate
subsurface conditions in the project area, we plan to drill two (2) borings to a maximum of 5
feet below the existing pavement in K Street and one (1) boring to a maximum depth of 15
feet below existing grade in the proposed parking lot area. The final depths of the borings
will depend upon the conditions encountered. Soil conditions will be classified in general
accordance with the Unified Soil Classification System (ASTM D 2488). Copies of the boring
logs and a boring lacation map will be included in the report.

The borings will be backfilled with on-site material and patched at the surface with cold-mix
asphalt concrete (AC), as applicable. Prior to commencement of the field operations, we will
secure an encroachment permit from the San Luis Obispo County Public Works Department;
however, we have assumed that the encroachment fee will be waived. We plan to provide
one-way traffic control during the field exploration, with a single flagman directing traffic
around the drilling equipment.

Following the field investigation, soil samples will be tested in the laboratory to determine
various engineering properties. The types of tests anticipated to be completed are as
follows: '

» In situ moisture and density
» Maximum density and optimum moisture
s R-Value

The final determination of the number and types of tests to be performed will depend upon
the subsurface conditions encountered. The field and laboratory data will be reviewed by a
Registered Geotechnical Engineer and evaluated with respect to development of criteria for
site preparation, grading, Class | path construction, drainage, and observation and testing.

The following items will be addressed:

Soil, rock and groundwater conditions encountered
Preparation of the project area prior to construction
Grading criteria

CBC seismic criteria

Utility trench backfill

Class | path construction

Parking lot HMA pavement sections

Drainage around improvements

Observation and Testing

The Geotechnical Engineering Report will be intended to comply with the applicable
considerations of Sections 1803.1 through 1803.6, J104.3 and J104.4 the 2013 California
Building Code (CBC), and common geotechnical engineering practice in this area under
similar conditions at this time.
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It is our intent that the report will be used exclusively by the Client to form the geotechnical -

basis of the design of the project, and in the preparation of plans and specifications.

) WALLACE GROUPs
2.8 Utility Coordination

A key element of this Project is to underground the overhead utilities. Although the design

of these facilities will not be produced by Wallace Group, we will play a key role in working

with PG&E, telephone and cable companies to identify the corridor and complete the design

of the joint trench to install the new underground conduit and above grade structures that

will provide the least disruption and potentiat conflicts with other utilities and landscape

features.

We have assumed that the County’s standard joint trench detail will be sufficient for the
placement of the utilities. This coordination effort will be critical early on to avoid re-design
efforts and contract change orders during construction. We anticipate obtaining the design
plans from the utility companies and adding their stamped plans to our package to be bid as
one project. Our Scope of Services assumes that the utility companies will provide us with a
complete PS&E package that can be inserted into our bid documents with no further editing.
Wallace Group will not take any responsibility or ownership for bid documents provided by
others. As a potential cost saving measure, Wallace Group will discuss with the utility
companies at the initial meeting, opportunities to eliminate the overhead utilities entirely to
reduce the overall construction cost for this project.

Wallace Group will meet with PG&E, telephone and cable companies to coordinate the
undergrounding of the overhead utilities. We will discuss opportunities to eliminate the
overhead utilities between 12th and 13th Streets to help reduce the construction costs for
the project. If undergrounding is required, we assume that the utilities will rise back up on
the poles located at the corner of 12th and K Streets and 13th and K Streets. We assume that
only the utility pole located between 12th and 13th Streets on K Street will be eliminated.

Task 2 Deliverables:

» Electronic color 0.15 foot pixel Orthometric Aerial Photograph
» Autodesk Civil 3D 2014 Base Map

» PDF copy of the signed and sealed Base Map

¢ Geotechnical Engineering Report

Task 3: Technical Memorandum

Based on the topographic survey and record Right of Way information obtained in Task 2 the
project team will prepare a technical design memorandum. The technical memorandum will
summarize potential Right of Way issues, geotechnical recommendations (based on the
geotechnical report prepared by Earth Systems Pacific), drainage and stormwater quality
considerations, utility conflicts, and traffic handling during construction considerations. This
technical memorandum will be supported with a preliminary conceptual design exhibit and a
preliminary cost estimate. The conceptual cost estimate will be prepared based on typical
park projects and current local bid prices.

3.1 Prepare Concept Design Technical Memorandum
The project team will prepare a concept design technical memorandum to summarize

project impacts and present the memo to the County for review. The memo will summarize
potential Right of Way issues, geotechnical recommendations, drainage and stormwater
quality considerations, utility conflicts, and traffic handling during construction
considerations and impacts.
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The project’s goal is the removal of existing road improvements along K Street to make way -

for a more useful open park/field for a variety of sports venues. By reducing impervious
surfaces and enhancing the vegetated park space, the site disturbance with good house- WALLACE GROUPs
keeping practices during construction, is a perfect candidate for a State Water Board waiver.

The praject is outside the limits of the San Luis Obispo County’s M54 boundary, and therefore

is only required to meet the requirements of the Construction General Permit for

Stormwater regulations. Wallace Group will provide the calculations for Risk Level, total site

disturbance and determine through inputs on the SMARTS website whether a SWPPP waiver is

acceptable, and include the results of the effort in the Technical Memorandum. The County

will need to set up the project on the SMARTS website and pay a fee to the State for the

Notice of Intent, and if the waiver is accepted for the construction period indicated, then all

other stormwater regulations are waived for the project. This will be the least expensive

scenario for the County, considering that there will be no need for processing a SWPPP, Q5P

inspections during construction, and no follow-up with the State Water Board upon project

stabilization.

If the project does not qualify for a waiver, then Post Construction calculations are required
to meet the construction general permit. This could require additional Low Impact
Development details to be added to the Conceptual Plan. Our Scope of Services assumes that
a waiver will be granted. If the waiver is not granted, we will approach the County to discuss
a change in scope with additional budget needs.

Wallace Group will review the existing upstream off-site areas tributary to the project site,
prepare an exhibit showing the watershed limits and calculate peak flows through and
leaving the site. This data will be used when considering construction details within the
proposed parking areas at the south end of the park site on 12th Street.

3.2 Prepare Preliminary Concept Design Exhibit

A preliminary concept design exhibit representing the design criteria outlined in the
technical memo will be included with the technical memo to present a visual representation
of the design. This exhibit will further assist in identification of impacts and be used as the
concept plan during Task 1.3 - Public Stakeholder Meeting No.2.

The exhibit will identify potential Right of Way limits, anticipated drainage patterns and
stormwater quality improvements, roadway signage, parking striping and signage, utility
relocation, and limits of construction.

3.3 Prepare Preliminary Cost Estimate

A Preliminary cost estimate will be prepared according to Caltrans planning level estimate
format and included in the technical memo. The estimate will summarize concept level
roadway items, park improvements and enhancements, Class | pedestrian/bicycle pathway,
drought tolerant athletic field, irrigation and plantings, stormwater quality facilities and
adjustments to existing utility facilities. Assumptions used in preparation of the estimate will
be clearly itemized and a contingency amount of 25% will be included in the cost estimate as
detailed in the PDPM, Chapter 20, Section 2, and Article 3 for Project Study Report level
preliminary cost estimates.

Wallace Group provides construction cost estimating services in house. However, we can hire
an independent estimator if requested by the County with additional budget authorized.
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Task 3 Deliverables: :

» Concept Design Technical Memorandum
s Preliminary Design Exhibit

» Pretiminary Cost Estimate

Task 4: Draft Plans, Specifications and Estimate (50% Submittal)

Based on the feedback and direction received from the County during the previous task, we
will commence preparation of 50% design level draft plans, specifications, and an Engineer’s
Opinion of Probable Construction Cost. It is assumed that once the conceptual plan is
approved by the County and the Stakeholders, there will be no additional design concept
revisions.

4.1 50% Draft Design Plans
The project team will further develop the project design and develop the relevant design

plan sheets. The design plan set is expected to include a Title sheet, general notes sheet,
construction survey control sheet, construction layout sheets, hardscape, grading, erosion
control sheet, signage and pavement delineation, planting and irrigation, lighting,
underground utilityfor water service to drinking fountains and hose bibs, and construction
details sheets(s) showing removals, improvements, park furnishings and other details. Our
scope assumes the park will have typical park furnishings such as benches, trash receptacles,
picnic tables, drinking fountains, fencing, bike racks and charcoal barbeque grills as does not
allocate for additional enhancements such as overhead structures and shelters, trellises,
trash enclosures, walls, signage, baseball backstops, dugouts, bleachers, and sport lighting.
If additional enhancements become included during the design process, we will approach the
County to discuss a change in scope.

The existing drainage within San Miguel is over land, our scope assumes that we will
maintain historical drainage patterns and no new storm drain infrastructure will be required.
The existing roadway geometrics will not be altered as part of this project. Our scope
assumes that PGRE will either relocate or underground their facilities prior to construction,
or provide detailed plans, estimate and specifications for the relocation of their facilities to
be incorporated into our PS&E documents. These plans will be advanced to a Draft Final
design stage and will assist in further identifying specific project needs and recommend
solutions to meet those needs.

4.2 50% Draft Specifications
Edited construction specifications will be produced based on applicable County and State

standards, details, and specifications as appropriate and will be formatted per Caltrans 2010
Construction Contract Specification format. Technical special provisions for a Contractor
prepared Stormwater Pollution Prevention Plan (SWPPP) will be included, if necessary. At this
stage, the design plans will include an Erosion Control plan which is to be the basis by which
the Contractor will eventually prepare the SWPPP. We anticipate that the County will
prepare boiler plate or front end documents and we will assist in providing particular details
as needed.

4.3 50% Draft Quantity Calculations and Engineer’s Opinion of Probable Construction Costs
Quantity calculations will be generated based on the draft 50% design. Relevant unit bid

information will be acquired from the County and State’s “As-Bid” data bases and adjusted
as needed to accurately represent anticipated project costs. Based on this information a
Draft Engineer’s Opinion of Probable Construction Costs will be generated and submitted to
the County for review.

Page 14 of 20
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Task 4 Deliverables:
» Draft 50% Design Plans (3 copies) - Anticipated Sheets as listed in task
« Draft 50% Specifications (3 Copies) WALLACE GROUPs

» Draft 50% Engineer’s Opinion of Probable Construction Costs (3 Copies)

Task 5: Draft Final Plans, Specifications and Estimate (90% Submittal)

At the beginning of this task, we anticipate receiving written direction and one (1) set of
combined and coordinated comments on the deliverables submitted in the previous task, and
that the comments would not substantively change the direction of the design at this stage.
We will formalize our understanding of the County’s feedback and verify comments have
been addressed using our Comment Resolution form as we proceed with preparations of the
90% construction document submittal.

5.1 Draft Final Design Review, Roadway Design and Sheet Development
Wallace Group will coordinate, attend, and provide notes on the Draft (50%) submittal

review meeting with County staff. The design will proceed based upon the comments and
direction received. It is anticipated that comments will be relatively minor and adjustments
to the approved configuration will not be required at this stage of design. The project design
and plans will be finalized and further developed with relevant details, notes and pay item
callouts. Upon completion, the plan sheets will be delivered to the County for review.

5.2 Draft Final Technical Specifications
Wallace Group will further refine the construction specifications based on County feedback,

project development, and applicable State and County standards as appropriate. The
specifications will be formatted per Caltrans 2010 Construction Contract Specification
format. We anticipate that the County will prepare boiler plate documents and we will assist
in providing particular details if needed.

5.3 Draft Final Engineer’s Opinion of Probable Construction Costs

Revised quantities and bid prices will be reviewed and re-calculated following the
completion of final site layout and design. The Engineer’s Opinion of Probable Construction
Costs and bid sheet will be delivered to the County for budgeting and bidding purposes.

Task 5 Deliverables:

Meeting attendance, agenda, and notes for Submittal Review meeting

Draft Final 90% Plans (3 Copies)

Draft Final 90% Specifications (3 Copies)

Draft Final 90% Engineer's Opinion of Probable Construction Costs (3 Copies)

Task 6: 100% Final Plan Check/Bid Documents

Based upon the County’s review of the Draft Final Plans, Specifications and Estimate (90%
Submittal) submitted in Task 5. The Wallace Group design team will respond to one (1) set of
combined and coordinated set of comments and revise the bid documents, only minor
modifications are expected at this stage of the project. Following these revisions the bid
documents will be stamped, sealed, and presented to the County for advertisement for
construction. ’

Task 6 Deliverables:
« 100% Final Plans (3 Copies)

» 100% Final Specifications (3 Copies)
« 100% Final Engineer’s Opinion of Probable Construction Costs (3 Copies)
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Task 7: Bidding Assistance -
During the advertising phase of the project the design staff will be available to answer bidding
related questions and attend a bidder's pre-proposal meeting, if requested. WALLACE GROUPs

The Resident Engineer’s File will be prepared and submitted as part of this task. ltems to be
furnished may include, but not be limited to:

Analysis of bids

Pertinent Correspondence and Contact List

Quantity calculations

Bidding package

Encroachment Permit(s)

Working level cross-sections used in design

Survey Notes and Monumentation Data {does not include slope staking notes)

Due to the indeterminate nature of the coordination/support requests, this task is currently
intended to proceed within the budgeted amount on a time and materials basis to the Not To
Exceed (NTE) amount shown for this task. If more support requests are received they are to be
authorized by the County as additional work (as/if needed).

Task 7 Deliverables:
e Resident Engineer’'s File
e Addenda RFl's

Task 8: Construction Administration

The Wallace Group project team will provide construction administration assistance under the
County's direction. While we expect the County to provide services such as inspections, resident
engineering services, and review of quantity submittals for payment, the project team will be
available to attend preconstruction and construction meetings, review Contractor material
submittals and respond to Contractor Requests for Information (RFi).

Due to the indeterminate nature of the coordination/support requests, this task is currently
intended to proceed within the budgeted amount on a time and materials basis to the NTE
amount shown for this task. If more support requests are received they are to be authorized by
the County as additional work (as/if needed).

FEES

The project fees are shown allocated by task to indicate our expected distribution of work.
However, the task fee atlocations are not individual contract limits.

Task 1: Project Management, Quality Control, Meeting Support $ 8,318
Task 2: Topo Survey, ROW Delineation, Geotech Report & Utility Coordination $ 23,544
Task 3: Technical Memorandum $10,948
Task 4: Draft Plans, Specifications & Estimate (50% Submittal) $32,943
Task 5: Final Plans, Specifications & Estimate (90% Submittal) $22,690
Task 6: 100 ¥ Plan Check/Bid Documents S 3,849
Task 7: Bidding Assistance S 2,607
Task 8: Construction Administration $ 5,190

Total $110,089
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Exhibit C— INSURANCE

CONSULTANT, at its sole cost and expense, shall purchase and maintain the
insurance policies set forth below on all of its operations under this Contract.
Such policies shall be maintained for the full term of this Contract and the related
warranty period (if applicable) and shall provide products/completed operations
coverage for four (4) years following completion of CONSULTANT’s Work under
this Contract and acceptance by the County. Any failure to comply with reporting
provisions(s) of the policies referred to above shall not affect coverage provided to the
County, its officers, employees, volunteers and agents. For purposes of the insurance
policies required hereunder, the term "County" shall include officers, employees,
volunteers and, agents of the County of San Luis Obispo, California, individually or
collectively.

A. MINIMUM SCOPE AND LIMITS OF REQUIRED INSURANCE POLICIES. The
following policies shall be maintained with insurers authorized to do business in the
State of California and shall be issued under forms of policies satisfactory to the County:

1. COMMERCIAL GENERAL LIABILITY ("CGL"). Policy shall include coverage at least
as broad as set forth in Insurance Services Office (herein "ISO") Commercial General
Liability coverage. (Occurrence Form CG 0001) with policy limits not less than the
following:

$1,000,000 each occurrence (combined single limit);
$1,000,000 for personal injury liability;
$1,000,000 aggregate for products-completed operations; and
$1,000,000 general aggregate.
The general aggregate limits shall apply separately to CONSULTANT's Work under this

Contract.

2. BUSINESS AUTOMOBILE POLICY ("BAP"). Policy shall include coverage at least
as broad as set forth in Insurance Services Office Business Automobile Liability
Coverage, Code 1 "Any Auto" (Form CA 0001). This policy shall include a minimum
(combined single limit) of not less than One-million ($1,000,000) dollars for each
accident, for bodily injury and/or property damage. Such policy shall be applicable to
vehicles used in pursuit of any of the activities associated with this Contract.
CONSULTANT shall not provide a Comprehensive Automobile Liability policy which
specifically lists scheduled vehicles without the express written consent of County.

Page 1 of 3
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3. WORKERS' COMPENSATION AND EMPLOYERS' LIABILITY
This policy shall include at least the following coverages and policy limits:

a. Workers' Compensation insurance as required by the laws of the laws of the State
of California; and

b. Employer's Liability Insurance Coverage B with coverage amount not less than one-
million ($1,000,000) dollars each accident | Bodily Injury (herein "BI"); one- million
($1,000,000) dollars policy limit by disease; and, one-million ($1,000,000) dollars each
employee by disease.

4. PROFESSIONAL LIABILITY {"PL"). This policy shall cover damages, liabilities, and
costs incurred as a result of CONSULTANT's professional errors and omissions or
malpractice. This policy shall include a coverage limit of at least One-Million Dollars
($1,000,000) per claim, including the annual aggregate for all claims (such coverage
shall apply during the performance of the services under this Contract and for three (3)
years thereafter with respect to incidents which occur during the performance of this
Contract). CONSULTANT shall notify the County if any annual aggregate is eroded by
more than seventy-five percent (75%) in any given year.

B. DEDUCTIBLES AND SELF-INSURANCE RETENTIONS. Any deductibles and/or
self-insured retentions which apply to any of the insurance policies referred to above
shall be declared in writing by CONSULTANT and approved by the County before Work
is begun pursuant to this Contract.

C. ENDORSEMENTS. All of the following clauses and endorsements, or similar
provisions, are required to be made a part of insurance policies indicated in
parentheses below:

1. A"Cross Liability", "Severability of Interest" or "Separation of Insureds" clause (CGL
& BAL);

2. The County of San Luis Obispo, its officers, employees, volunteers, and agents are
hereby added as additional insureds with respect to all liabilities arising out of
CONSULTANT's performance of Work under this Contract (CGL & BAP);

3. This policy shall be considered primary insurance with respect to any other valid and
collectible insurance County may possess, including any self-insured retention County
may have, and any other insurance County does possess shall be considered excess
insurance only and shall not be called upon to contribute to this insurance (CGL, BAP,
&PL);
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4. No cancellation or non-renewal of this policy afforded under the policy, shall be
effective until written notice has been given at least thirty (30) calendar days prior to the
effective date of such or cancellation to County at the address set forth below (CGL,
BAP, WC /EL & PL);

5. CONSULTANT and its insurers shall agree to waive all rights of subrogation against
the County, its officers, employees, volunteers, and agents for any loss arising under
this Contract (WC); and

6. Deductibles and self-insured retentions must be declared (All Policies).

D. ABSENCE OF INSURANCE COVERAGE. County may direct CONSULTANT
to immediately cease all activities with respect to this Contractif it determines
that CONSULTANT fails to carry, in full force and effect, all insurance policies with
coverage's at or above the limits specified in this Contract. Any delays or expense
caused due to stopping of Work and change of insurance shall be considered
CONSULTANT's delay and expense. At the County's discretion, under conditions of
lapse, the County may purchase appropriate insurance and charge all costs related to
such policy to CONSULTANT.

E. PROOF OF INSURANCE COVERAGE AND COVERAGE VERIFICATION. Prior to
commencement of Work under this Contract, and annually thereafter for the term of this
Contract, CONSULTANT, or each of CONSULTANT’s insurance brokers or companies,
shall provide County a current copy of a Certificate of Insurance, on an Accord or similar
form, which includes complete policy coverage verification, as evidence of the stipulated
coverage's. All of the insurance companies providing insurance for CONSULTANT shall
have, and provide evidence of, a Best Rating Service rate of A VI or above. The
Certificate of Insurance and coverage verification and all other notices related to
cancellation or non-renewal shall be mailed to:

San Luis Obispo County

General Services Department

Missy Viles, Buyer

County Government Center, Room 207
San Luis Obispo CA 93408
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